





Application Approval Date: October 29, 2008

PFC Quarterly Report - Project Schedule and Expenditures

Public Agency: City of Houston, TX
Use Airport: George Bush Intercontinental Airport (IAH)
Month Ending Date: March 31, 2017
Application Number: 08-01-C-01-IAH

k FAA Proj. 2 . Comp. Dates Previously - Remaining
Project ID No. Implementation Completion Est/Actual? Reported Current Quarter Cumulative Total Project Cost Amount Approved Authority

1.01 01-001 |Automated People Mover System 02/01/1997 06/30/2017 E 140,353,159.68 171,600.00 | 140,524,759.68 140,524,759.68 431,802,314.00 | 291,277,554.32
1.02 01-002 |Terminal B Expansion and Related Improvements 07/01/1993 06/30/2019 E 34,406,459.99 | 51,667,000.00 86,073,459.99 86,073,459.99 379,477,131.00 | 293,403,671.01
1.03 01-003 |Central FIS Facility 05/13/2002 01/25/2005 A 69,129,997.68 69,129,997.68 69,129,997.68 322,251,716.00 | 253,121,718.32
1.04 01-004 [New North Parallel Runway - 8L/26R 07/02/2000 03/01/2007 A 24,934,174.18 24,934,174.18 24,934,174.18 117,688,617.00 92,754,442.82
1.05 01-005 [PFC Program Administrative Costs 01/01/2008 11/01/2027 E 112,917.00 112,917.00 112,917.00 200,000.00 87,083.00
1.06 01-006 |Central Plant HVAC Upgrades 06/01/2009 03/01/2017 A 8,639,384.63 8,639,384.63 8,639,384.63 81,814,000.00 73,174,615.37
1.07 01-007 |Terminal A/B South Taxiways 07/02/2000 03/01/2007 A 10,862,416.95 10,862,416.95 10,862,416.95 39,211,365.00 28,348,948.05

Application Total 288,438,510.11 | 51,838,600.00 | 340,277,110.11 340,277,110.11 | 1,372,445,143.00 | 1,032,168,032.89




